



120-Day Entry Plan

VP, DATA PLATFORM & KNOWLEDGE • RUSSELL DUDEK

Pittsburgh, Pennsylvania • 412.287.8640 • russelldudek@gmail.com • linkedin.com/in/russelldudek
<https://russelldudek.github.io/Wolfe/>

Prove trust, onboarding, and self-service in the work.

0-120

— STARTING PRINCIPLE

Do not begin with a platform reorganization or abstract governance council. Begin with active decisions, priority data, visible quality, named ownership, one net-new source, and two AI teams that need to act.

— PUBLISHED WOLFE OUTCOMES

90% priority datasets rated and documented	<24h issue detection to remediation target	≤30d one new source from scope to production	–50% ad hoc data questions from two AI teams
---	---	---	---

— DAYS 0-30 • BASELINE THE TRUST SYSTEM

EXECUTIVE ALIGNMENT

Define the operating outcome

Confirm the business decisions, AI use cases, priority domains, risk boundaries, and C-suite expectations that make this platform strategically important.

- Agree on priority dataset definition
- Clarify decision rights and escalation authority
- Name executive sponsors and domain owners

PLATFORM REALITY

Read the architecture and flow

Inventory ingestion, storage, transformation, vector/embedding pipelines, catalogs, semantic layers, observability, access, incidents, and technical debt.

- Map lineage and failure points
- Identify committed vs. open architecture choices
- Assess team capability and operating cadence

TRUST BASELINE

Quantify the starting state

Baseline quality coverage, documentation completeness, issue age, remediation time, source onboarding cycle, and escalated data questions.

- Select initial priority datasets
- Define measurement units and baselines
- Label unknowns rather than inventing maturity scores

USE-CASE FOCUS

Choose the first proof portfolio

Select one net-new source and two active AI teams where the result is important, measurable, and representative enough to teach the enterprise.

- Choose bounded, decision-critical use cases
- Identify human authority and risk limits
- Capture baseline question and rework volume

— DAY-30 DECISIONS

DECISION	REQUIRED EVIDENCE	OUTPUT
Priority dataset portfolio	Use, consequence, dependency, owner, current trust signals	Named initial portfolio and coverage baseline
First net-new source	Business value, data readiness, onboarding complexity, regression risk	30-day onboarding charter
Two AI team pilots	Current questions, source uncertainty, measurable workflow outcome	Self-service proof plan



Days 31-90

ISSUE THE STANDARD, ONBOARD THE SOURCE, PROVE SELF-SERVICE

Russell Dudek · Candidate for VP, Data Platform & Knowledge

DAYS 31-60 · ISSUE THE DATA USE STANDARD

WORKSTREAM	ACTIONS	EVIDENCE BY DAY 60
Data quality scoring	Define dimensions, rating method, owner signoff, documentation minimums, observability, and exception handling.	Scoring system live on the initial priority dataset portfolio.
Data Use Card v1	Publish source identity, quality, meaning, freshness, ownership, approved uses, restrictions, human authority, and service expectations.	Human- and machine-readable contract accessible where AI teams discover data.
Issue service	Define detection, triage, severity, owner, escalation, communication, remediation, and learning.	Under-24h target instrumented; aging and handoff visible.
Source onboarding	Document scope, contract, security, integration, validation, regression, release, rollback, and ownership steps.	Repeatable playbook active on the selected net-new source.
Team operating cadence	Install weekly trust review, architecture decisions, incident learning, hiring, and roadmap cadence.	Clear owners, decision records, and measurable commitments.

DAYS 61-90 · PROVE THE MECHANISM

NET-NEW SOURCE

Scope to production in 30 days or fewer

Run the complete onboarding playbook, validate zero regression to existing pipelines, capture effort, exceptions, decisions, and reusable components.

- Regression and rollback evidence
- Named owner and service terms
- Post-onboarding learning review

AI TEAM 1

Independent source selection

Enable one team to discover and choose data using published terms, examples, restrictions, and quality posture rather than platform-team interpretation.

- Measure escalated questions
- Observe decision latency and rework
- Capture missing metadata or semantics

AI TEAM 2

Repeat in a different domain

Test whether the standard transfers across a different data shape, product context, risk boundary, or semantic need.

- Compare reusable vs. domain-specific fields
- Verify human authority
- Refine the discovery experience

QUALITY SERVICE

Exercise the SLA

Use real or controlled quality events to verify detection, escalation, ownership, remediation, communication, and incident learning.

- Track age and handoffs
- Expose unowned failure modes
- Correct the mechanism, not only the incident

DAY-90 REVIEW

QUESTION	EVIDENCE	DISPOSITION
Is trust measurable?	Coverage, documentation, owner, score distribution, exceptions	Expand / repair scoring model
Is onboarding repeatable?	Cycle time, regression, effort, exceptions, reuse	Standardize / simplify / re-architect
Are teams more self-sufficient?	Questions, discovery success, source selection, rework	Scale / improve terms / improve tooling
Does issue service work?	Detection, age, owner, remediation, learning	Scale / clarify authority / add observability



Days 91-120

SCALE ACCOUNTABILITY AND SET THE MULTI-YEAR PLATFORM DIRECTION

Russell Dudek · 412.287.8640 · russelldudek@gmail.com

— SCALE WHAT THE PROOF EARNED

PRIORITY	DAY 91-120 ACTION	EXECUTIVE OUTPUT
Trust coverage	Expand rating and documentation toward 90% of the agreed priority dataset portfolio; expose gaps by owner, domain, consequence, and age.	Coverage roadmap with accountable owners and dates.
Issue service	Review under-24h performance, recurring failure modes, observability gaps, severity model, escalation authority, and remediation capacity.	Quality-service SLO and investment decisions.
AI self-service	Measure question reduction against baseline; improve catalog/search, semantic terms, examples, access pathways, and support model.	Self-service scorecard and next team rollout.
Architecture	Make or confirm high-stakes decisions on ingestion, data products, semantic layer, vector/embedding pipelines, observability, access, and lifecycle.	Decision-backed reference architecture and roadmap.
Organization	Assess spans, skills, leadership bench, hiring priorities, budget, vendor roles, and operating cadence.	Team design, talent plan, and accountability model.
Adoption	Formalize source-owner responsibilities and place the trust contract inside normal engineering and product workflows.	Governance by default, not by committee.

— EXECUTIVE SCORECARD

OUTCOME	MEASURE	MANAGEMENT QUESTION
Priority data is trustworthy	Rated/documented coverage; owner completeness; exception age	Where is uncertainty still material to a decision?
Quality issues are serviced	Detection-to-remediation time; recurrence; unowned incidents	Is the mechanism correcting causes or merely closing tickets?
Sources onboard predictably	Cycle time; regression; reusable steps; effort variance	What prevents the next source from being easier?
AI teams act independently	Escalated questions; discovery success; rework; retained adoption	Can teams choose data without hidden expert interpretation?
Platform investment compounds	Reuse, delivery capacity, incident reduction, decision latency	Which capability should scale, change, or stop?

— RISKS TO MANAGE

False precision

Do not manufacture a maturity score before definitions, baselines, and owners are agreed.

Catalog theater

Metadata without trusted meaning, issue service, and actual use will not create self-sufficiency.

Centralization drag

Do not move domain knowledge into a central bottleneck; make the contract common and ownership distributed.

AI urgency bypass

Do not let business pressure turn undocumented data into production assumptions that become expensive to unwind.

— DAY-120 EXECUTIVE READOUT

A credible readout should show what Wolfe can now trust, what teams can now do independently, what source onboarding taught, where issue service still fails, what architectural decisions are required, what team is needed, and what the next 12-24 months should fund. The result is not a 120-Day Entry Plan · Russell Dudek · <https://russelldudek.github.io/Wolfe/>
governance presentation. It is a measurable operating system for AI-ready data.